Federal Communications Commission
Washington, D.C. 20554

October 9, 2019

Hearst Properties, Inc.
c/o Brooks, Pierce, et. al
P.O. Box 1800

Raleigh, NC 27602

Re: Request for Extension of
Construction Permit

WLKY, Louisville, KY
Facility ID No. 53939

LMS File No. 0000083618

Dear Licensee,

On October 2, 2019, Hearst Properties, Inc. (Hearst), the licensee of Station WLKY, Louisville,
Kentucky (WLKY or Station), filed the above captioned application seeking an extension of the Station’s
construction permit expiration date and waiver of the 90-day construction permit extension filing
deadline. For the reasons below, we grant Hearst’s requests and extend WLKY s construction permit
expiration date 180 days to April 15, 2020.

Background. Pursuant to Section 73.3700(b)(5) of the Commission’s rules, a station may request
a single extension of its construction permit deadline of up to 180 days to complete construction of its
post-auction facility.! Grant of an extension of the construction permit deadline does not alter the
deadline by which a station must cease operating on its pre-auction channel. A station anticipating the
need for an extension must submit an extension application using FCC Form 2100, Schedule 337, not less
than 90 days before the assigned construction permit deadline.? For Phase 6 stations, such application
was due by July 22, 2019. The application must demonstrate that the station is unable to complete
construction on time due to circumstances that were either unforeseeable or beyond the station’s control.?
In addition, a waiver of the application filing deadline is appropriate where the particular facts would
make strict compliance inconsistent with the public interest and deviation from the general rule would
relieve hardship, promote equity, or produce a more effective implementation of overall policy on an
individual basis.*

! See 47 CFR § 73.3700(b)(5). All subsequent requests for additional time to construct are subject to the
Commission’s tolling provisions, 47 CFR § 73.3598(b).

247 CFR § 73.3700(b)(5)(iv).

3 The Incentive Auction R&O provides examples of six circumstances that might justify an 180-day extension of a
station’s post-auction construction permit: (1) weather related delays; (2) delays in construction due to the
unavailability of equipment or a tower crew; (3) tower lease disputes; (4) unusual technical challenges; or (5) delays
caused by the need to obtain government approvals, such as land use or zoning approvals, or to observe competitive
bidding requirements prior to purchasing equipment or services; and (6) financial hardship with sufficient
supporting evidence. See Expanding the Economic and Innovation Opportunities of Spectrum Through Incentive
Auctions, GN Docket No. 12-268 et. al., Report and Order, 29 FCC Rcd 6567,6804-05, paras. 581-2 (2014)
(Incentive Auction R&O); 47 CFR § 73.3700(b)(5)(ii) and (iii).

4 See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) and WAIT Radio v. FCC, 418
F.2d 1153, 1159 (D.C. Cir. 1969), cert. denied, 409 U.S. 1072 (1972); 47 CFR § 1.3 (waiver for good cause shown).



WLKY was repacked from channel 26 to channel 14 and assigned to transition Phase 6, which
has a phase completion date of October 18, 2019. All repacked stations for Phase 6 were issued a
construction permit with an expiration date of October 18, 2019. The Station pledges to cease operation
on its pre-auction channel by the phase completion date and operate an interim facility on its post-auction
channel while it completes construction of its permanent post-auction facilities.’

Hearst states that the Station operates with a shared antenna with WAVE, Louisville, Kentucky,
that owns the antenna. Hearst states that there is a delay in the installation of the antenna and the Station
will operate with interim facilities until the problem is resolved. Therefore, Hearst requests a 180-day
extension of time. Hearst also requests a waiver of the 90-day construction permit extension filing
deadline because it did not know for certain it would require an extension at the time the deadline passed.

Discussion. Upon review of the facts and circumstances presented, we find Hearst’s request to
extend the construction permit deadline to construct WLKY’s post-auction facility meets the requirements
for a construction permit extension. Hearst has demonstrated that an extension is needed because of
construction delays outside of its control. We also find that grant of this extension request is not likely to
negatively impact the overall transition schedule. WLKY will cease operations on its pre-auction channel
by the Phase 6 completion date and will operate an interim facility on its post-auction channel. To the
extent some viewers are unable to receive WLKY’s signal while it operates it interim facility, we believe
that Hearst has every incentive to ensure viewers are fully informed about the Station’s transition plan.
Finally, we find that waiver of the 90-day construction permit extension filing deadline is in the public
interest and consistent with the Commission’s general waiver standard because Hearst was unaware at the
time an extension request was due that an extension of WLKY’s construction permit would be needed.®

We remind Hearst that pursuant to the Spectrum Act, the Station is eligible for reimbursement
from the TV Broadcast Relocation Fund (Fund) of costs “reasonably incurred . . . in order for the licensee
to relocate its television service from one channel to the other.”” Additional expenses incurred, for
instance, as a result of the grant of changes in the Station’s transition plan that are not related to the post-
incentive auction channel change, may not be reimbursable from the Fund.

The above facts considered, Hearst Properties, Inc.’s application for extension of construction
permit expiration date IS GRANTED. The construction permit (LMS File No. 0000034546) for WLKY,
Louisville, Kentucky, IS EXTENDED 180 days to April 15, 2020. Grant of these extensions does not
permit the Station to recommence operation on its pre-auction channel after ceasing operation or after

3 Although it has yet to file for Special Temporary Authority to operate the Station with interim facilities, Hearst has
pledged to do so.

6 See supra note 4.

747U.S.C. § 1452(b)(4)(A)(). See also Incentive Auction R&O, 29 FCC Rcd at 6821, para. 622 (“The appropriate
scope of ‘costs reasonably incurred’ necessarily will have to be decided on a case-by-case basis.”).



October 18, 2019, whichever occurs first. We also remind Hearst that any subsequent requests for

extension of its construction permit deadline will be subject to the Commission’s tolling provisions.®

Sincerely,

oo Rt

Barbara A. Kreisman
Chief, Video Division
Media Bureau

cc (via electronic mail): Stephen Hartzell, Esq.

¥ See 47 CFR § 73.3700(b)(5)(i) (referencing 47 § CFR 73.3598(b)).



DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to

extend the time in which to construct your

DTV station facilities 0000034536 was

granted on 01/09/2018 and the construction

period specified for permit 0000083618 is extended to
04/15/2020.

This authorization is for:

Station:  WLKY HEARST PROPERTIES INC.
Facility 3050 C/O BROOKS, PIERCE, ET. AL P.O. BOX
ID: 1800

Location: %?{UISVILLE’ RALEIGH.NC,27602

This authorization should be include in your
station's public inspection file.
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